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January 4, 2005  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. RDC0013945 - 170th Street West, vicinities of Lancaster (5), 
Asphalt Construction Co., Inc., with changes amounting to a credit of $192.22 
and a final contract amount of $598,571.78. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Interim Director-approved changes in a 
public works contract and Board acceptance of the work of the contract in compliance 
with the provisions of the Public Contract Code.  Included in the enclosure are project 
and contract data, the scope of work of changes to be ratified, and the work of the 
contract to be accepted. 

 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
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field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID No. RDC0013945. 
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modification to the contract amount is a credit of $192.22, while the total value of 
the contract is $598,571.78. 
 
Ratification of these changes in work and acceptance of the work of the respective 
contract by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this respective 
project to cover the costs of these changes and the total value of this contract.  A 
detailed cost breakdown for the changes together with the contract cost summary are 
included in the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contract by 
your Board will ensure the timely closeout of the respective contract, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\01-04-05LTR.doc 

 
Enc. 1 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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January 4, 2005       

 
 
 
PROJECT ID NO. RDC0013945, 170TH STREET WEST (in the vicinity of Lancaster), 
Supervisorial District 5 
  
Contractor:  Asphalt Construction Co., Inc.,  P.O. Box 1187, Lancaster, California 93584   
 
Project Description:  
 
Resurfacing and widening of roadway pavement, construction of guardrails, and 
installation of striping and pavement markings. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities      $   375.03 
(2) Terminal Section, Type C, Detail A     250.00 
(3) Permit Reimbursement        574.00 
(4) Overtime Inspection        (1,391.25) 
 
 Total          ($   192.22) 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to install a terminal section, Type C, to the guardrail at the north 
side of 170th Street near Avenue A.  This work was not shown on the plans. 
 
(3) It was necessary to reimburse the contractor for a Caltrans Encroachment Permit 
as required by the contract specifications. 
 
(4) The contractor requested 26.5 hours of overtime inspection which resulted in a 
credit to the contract in the amount shown.   
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 4 was stipulated in the contract specifications.    
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Project Completion Date: 
 
The contractor completed the project on September 22, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $598,764.00 
 Changes in work authorized by the Interim Director of 
       Public Works        (192.22) 
 
FINAL CONTRACT AMOUNT  $598,571.78 
 
JE:er/en 
O:\Section\Administration\Board\Acc\01-04-05LTR.doc 
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